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AIRPORT DIRECTOR’S REPORT    
June 2010 
 
A AIRPORT OPERATIONS 
 • Passenger Count  

• Aircraft Operations 
• Air Freight 

The passenger count for May, 63,414 was down 0.3% compared 
with May 2009. The total passenger count year-to-date, 286,325 
was down 2.1% compared to the same period last year. 
 

  

B PROGRAMS 
 
 

 
1. Air Service 
 
A successful inauguration for Frontier Airlines was held on June 4 
at the Airline Terminal. The twice daily week day/once daily 
weekend service to Denver and beyond was well received. Pre-
bookings indicate above average passenger loads for summer. 
 
Staff Contact:  Terri Gibson, 692-6004 
 

  

 
 

2. Communications Program 
 
a.  Airline Terminal Project Public Outreach  
 
Current Components: 

• Information pages on FlySBA.com  
• Airport Director public presentations  
• Project sign boards and flyers at the Terminal  
• Quarterly e-newsletter 
• Channel 18 segment on Inside Santa Barbara 
• Videos in boarding gate holdrooms 
 

Planned Components for Fall: 
• Direct mail leaflet for Santa Barbara and Goleta 
• Construction tour for business leaders 

 
b.  Promotional Items This Month 
 
Television ads, Pumpflix videos at four local gas stations, City 
News & Brief water bill inserts, Santa Barbara Chamber of 
Commerce map project,  UCSB yearbook, City TV (Channel 18) 
programming, Santa Barbara News Press special insert – explore 
Santa Barbara, Westmont College - Reynolds Gallery exhibit 
sponsor, and Noozhawk online news ads to promote commercial 
airline service at SBA. 
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c.   flysba.com Website Statistics 
 
There were 23,882 unique visitors representing 804,086 hits on 
the website in May. This was an increase of 398 visitors from the 
month of April. The top pages were the flight schedule, airline 
information and parking. The most downloaded documents were 
the Airport Information Guide, SBA new terminal drawings, Long 
Term Parking Lot 2 map and Overlook Café menu. Outside of the 
U.S., the top world visits originated in Sweden, Germany, Japan 
and the Netherlands. 
 
d.   Visitors Center Activity 
 
376 students from 5 schools representing three districts received 
aviation education information in May via the Airport’s Tour 
Program. Four General Aviation clubs and the TSA held meetings 
at the Center during the month.  
 
e.   Airline Terminal Comment Card Program 
 
45 cards were collected from the boarding gate areas and main 
lobby in May.  
 
Staff Contact:      Terri Gibson, 692-6004 

  
3. Airport Noise Abatement Program  
Planned completion date: Spring 2010 
 
Project complete. Funds remaining in the grant are adequate to 
purchase an upgraded server with a hosted service and support 
package. Staff is currently processing a change order to use the 
balance of the grant for the server and service and technical 
support package.  
 
Staff Contact:  Tracy Lincoln, 967 – 7111 
 

  

 4.  Airline Terminal Public Arts Program 
 
The Selection Panel selected the team of Lori Ann David and 
Vidya Gauci to design and install the North Rotunda Medallion 
and the Wood Beam Stenciling Projects.  
 
The team of Colleen Kelly and Alfred Ramirez was selected for 
the design and installation of the Wrought Iron Railing 
Embellishment Project.  
 
The next step is to submit the Artist Agreements to City Council 
for approval and the artist teams to submit their desgins to the 
City Arts Advisory Committee for approval.  
 
Staff Contact :  Karen Ramsdell, 692-6002 

 Lori Ann David and  
Vidya Gauci ~ 
 
North Rotunda Medallion 
$65,000 
 
Wood Beam Stenciling 
$12,000 
 
 
Colleen Kelly and  
Alfred Ramirez ~ 
 
Wrought Iron Embellishments  
- $35,000 
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C 

 
CAPITAL PROJECTS 

  
1. Airport Terminal Improvement project 
Planned Completion Date: 2012 
 
The Terminal Project contractor, EMMA Corporation, commenced 
construction on November 2, 2009. New water and sewer utility 
connections have been brought to the site and all of the new 
building footings have been poured. The contractor continues to 
work on the foundation system and is erecting the steel 
framework, second story and roof decking of the building. 
 
Staff Contact:  Owen Thomas, 692-6018 
                        Laurie Owens,  692-6023 

  
 
 
 
$60 Million (14.1M 
AIP Grant, 5.8M 
PFCs, 34.5M Bond 
Funds, 1.0M Airport 
Funds) 
 
 
 

  
2. Goleta Slough Tidal Circulation Demonstration 
Project/ASP Wetland Mitigation Project 
Planned Completion Date:  Fall 2010   
 
Wetland mitigation associated with the Airfield Safety Projects 
was required at a ratio of 4:1. The Airport has completed the first 
phase of mitigation, which provided 3:1 mitigation. 
 
The final phase of mitigation is based on the Goleta Slough Tidal 
Restoration Demonstration Project, which was successfully 
completed in Winter 2009. Surveys to measure bird activity, 
vegetation establishment and invertebrate communities were 
completed in November 2008. The final report from URS was 
provided in mid-January 2009 and reviewed by staff. It was 
forwarded to FAA and USDA for their review. A contract with 
Tartaglia Engineering and URS was approved by City Council for 
design of the final tidal mitigation area required for the Airfield 
Safety Projects in March 2009.  
 
Plans, project description and environmental documents for the 
final mitigation phase are currently under development and the 
project was approved by the Planning Commission on March 4, 
2010. The project requires review by the California Coastal 
Commission. Construction is tentatively scheduled for Fall 2010. 
 
Staff Contact: Laurie Owens 692-6023 

  
 
 
 
URS Corporation 
$348,330 (work that  
is continuing.)  

 
D 

 
COUNCIL / AIRPORT COMMISSION ACTIONS 
Council / Airport Commission approved the following 
recommendation in May -   Recommendation:  That Council / 
Board Members: 

Subject:  Contract For Construction Of The Santa Barbara Airport 
Airline Terminal Passenger Boarding Bridges  (560.04)    

  
 
 
 



AIRPORT DIRECTOR'S REPORT        June 2010 
Page 4 of 4 
 

Recommendation:  That Council: 

A. Receive a progress report on the Airline Terminal 
Improvement Project; 

B.  Award a contract with JBT AeroTech (JBT), waiving minor 
irregularities in their low bid amount of $2,251,639 for the base 
bid plus bid alternate 1, for construction of the Santa Barbara 
Airport Airline Terminal Passenger Boarding Bridges Project 
(Project), Bid No. 3611; and 

C. Authorize the Public Works Director to approve 
expenditures up to $225,000 to cover any cost increases that 
may result from contract change orders for extra work and 
differences between estimated bid quantities and actual 
quantities measured for payment. 
 

 
Subject:  Contract For Construction Of The Santa Barbara 
Airport Airline Terminal Baggage Handling System  
 
Recommendation:  That Council:  
A.  Reject the bid of the apparent low bidder, Automatic 
Systems, Inc. (ASI), for the Santa Barbara Airport Airline 
Terminal Baggage Handling System Project (Project), Bid No. 
3610, as non-responsive due to bid irregularities; 
B.  Award a contract with The Horsley Company, LLC 
(Horsley), in their low bid amount of $810,507.86, for construction 
of the Project; and  

 
 


